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From: Jacob Hassan, OSC 

Date: 10/9/2019 

Reporting Period: 9/12/2019 ­ 10/9/2019 

1. Introduction

1.1 Background

Site Number: C5PZ Contract Number: EP­S4­16­02

D.O. Number: Action Memo Date: 10/22/2019

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2019 Start Date: 8/7/2019

Demob Date: 10/9/2019 Completion Date: 10/9/2019

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: H20190805

FPN#: Reimbursable Account #:

1.1.1 Incident Category
The emergency response phase of the incident has concluded. This is the final PolRep for the emergency response
phase of the project. The project will transition to a PRP­lead time critical removal action on October 9 under oversight by
USEPA pursuant to an Administrative Settlement Agreement and Order On Consent (ASAOC #V­W­20­C­001) dated
October 18, 2019.

1.1.2 Site Description
See PolRep #1

1.1.2.1 Location
The site is located at 20604 Amherst Court, New Lenox Township, Will County, Illinois 60433.

1.1.2.2 Description of Threat
See PolRep #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See PolRep #1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Maintenance and monitoring activities only continued as it was anticipated that the Site owner was expected to assume
responsibility for clean up operations.

2.1.2 Response Actions to Date
­ Collection points were maintained around the Site to intercept storm water run­off;
­ An empty storage tank was demobilized from an adjacent property; and
­ 24 hour security was maintained to prevent access to the facility.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
See PolRep #1. Representatives from the site owner's insurance company conducted inspections to assess the Site. An
ASAOC was entered into by the Site owner and USEPA on October 9, 2019. An Action Memorandum for the PRP­
oversight phase of the project was signed on September 30, 2019.  Both documents are available in the 'Documents'
section of the project website. The statement of work for the ASAOC includes cleanup of the Site property and adjacent
impacted properties.

2.1.4 Progress Metrics

Waste
Stream

Medium
Quantity 
(total to
date)

Manifest
#

Treatment Disposal

Oil impacted
soils

solid
114.79
tons

various  disposal
 WMX Laraway Recycling & Disposal Facility,
Joliet, IL (ILD074411745) 

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems
cleaned and/or restored

NA

Cubic yards of
contaminated

sediments removed
and/or capped

NA

Gallons of oil/water
recovered

NA

Acres of soil/sediment
cleaned up in
floodplains and
riverbanks

NA

Contaminant(s) of Concern oil, chemicals

Administrative and Logistical Factors (Place X where applicable)

Precedent­Setting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges
or high involvement

Radiological

More than one PRP Endangered Species
Act / Essential Fish
Habitat issues

Explosives

AOC Historic preservation
issues

X Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water
impacted

Criminal Charges Have Been Filed* Extreme weather or
abnormal field season

Environmental justice

Tribal consultation or coordination or other
issues

Congressional
involvement

High media interest

Statutory Exemption for $2 Million Statutory Exemption for
1 Year

 X Active fire present

 X Hazmat Entry Conducted – Level A, B or C Incident or Unified
Command established

 X Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Electricity from electric company NA kWh

Electricity from sources other than the electric company NA kWh

Solid waste reused 0 lbs 

Solid waste recycled 0 lbs

Water Used 0 gallons

2.2 Planning Section

2.2.1 Anticipated Activities
See Section 2.2.1.2

2.2.1.1 Planned Response Activities
See Section 2.2.1.2.  USEPA and START will conduct oversight of cleanup activities to be conducted by the Site owner
pursuant to the ASAOC.

2.2.1.2 Next Steps
It is anticipated that work to implement the ASAOC will begin the week of October 14. The initial phase of the work will
include Site preparation along with crew and heavy equipment mobilization to support removal of the debris and
chemicals within the former process building.

2.2.2 Issues
Solid and liquid wastes generated during the stabilization work are currently staged on Site. These wastes will be
transported off site and disposed of by contractors to the Site owner in accordance with the ASAOC.

2.3 Logistics Section

The Site owner has contracted with Schrack Environmental Consulting, Inc. (SECI) to manage the clean up project.
SECI assumed control of on­site logistics as of October 9, 2019, including security.

USEPA's contractor Environmental Restoration, LLC will demobilize from the Site.

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. will assist USEPA in conducting oversight of sampling, monitoring and site
characterization activities during the cleanup.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $255,000.00 $240,000.00 $15,000.00 5.88%

START $55,000.00 $53,000.00 $2,000.00 3.64%

Intramural Costs

USEPA ­ Direct $20,000.00 $10,000.00 $10,000.00 50.00%

USEPA ­ InDirect $10,000.00 $5,000.00 $5,000.00 50.00%

Total Site Costs $340,000.00 $308,000.00 $32,000.00 9.41%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSCs Jacob Hassan and Paul Ruesch served as safety officers during the reporting period. SECI will assume
responsibility for health and safety during the cleanup, with oversight by USEPA.

2.5.2 Liaison Officer
OSCs Jacob Hassan and Paul Ruesch will continue to serve as liaison officers with local, state and federal authorities
during the cleanup phase.

2.5.3 Information Officer

Adrian Palomeque served as information officer.

3. Participating Entities

3.1 Unified Command
A multi­agency coordination council (MACC) consisting of the following entities continues to coordinate on the response:

USEPA Region 5
Illinois EPA
Will County EMA/Health Department
New Lenox Fire Protection District

3.2 Cooperating Agencies
Illinois Office of the State Fire Marshall
Illinois Environmental Protection Agency
Illinois Department of Transportation
Illinois Attorney General's Office
Will County Emergency Management Agency
Will County Health Department
Will County State Attorney's Office
New Lenox Fire Protection District
New Lenox Public Works Department

4. Personnel On Site

EPA: 1
Security: 1

Total: 2

5. Definition of Terms

ASAOC  Administrative Settlement Agreement and Order on Consent
CIC  Community Involvement Coordinator
ERRS  Emergency and Rapid Response Services
MACC  Multi­Agency Coordinating Committee
MPG  MPG Industries, Inc.
OSC  On Scene Coordinator
PRP Potentially Responsible Party
SECI  Schrack Environmental Consulting, Inc.
START  Superfund Technical and Response Team
USEPA  United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
This is the Final PolRep for the emergency response phase of the project. The next PolRep will be issued at the end of
October, and will cover work being performed by the PRP pursuant to the ASAOC.

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: C5PZ Contract Number: EP­S4­16­02

D.O. Number: Action Memo Date: 10/22/2019

Response Authority: CERCLA Response Type: Emergency
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1.1.1 Incident Category
The emergency response phase of the incident has concluded. This is the final PolRep for the emergency response
phase of the project. The project will transition to a PRP­lead time critical removal action on October 9 under oversight by
USEPA pursuant to an Administrative Settlement Agreement and Order On Consent (ASAOC #V­W­20­C­001) dated
October 18, 2019.

1.1.2 Site Description
See PolRep #1

1.1.2.1 Location
The site is located at 20604 Amherst Court, New Lenox Township, Will County, Illinois 60433.

1.1.2.2 Description of Threat
See PolRep #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See PolRep #1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Maintenance and monitoring activities only continued as it was anticipated that the Site owner was expected to assume
responsibility for clean up operations.

2.1.2 Response Actions to Date
­ Collection points were maintained around the Site to intercept storm water run­off;
­ An empty storage tank was demobilized from an adjacent property; and
­ 24 hour security was maintained to prevent access to the facility.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
See PolRep #1. Representatives from the site owner's insurance company conducted inspections to assess the Site. An
ASAOC was entered into by the Site owner and USEPA on October 9, 2019. An Action Memorandum for the PRP­
oversight phase of the project was signed on September 30, 2019.  Both documents are available in the 'Documents'
section of the project website. The statement of work for the ASAOC includes cleanup of the Site property and adjacent
impacted properties.

2.1.4 Progress Metrics

Waste
Stream

Medium
Quantity 
(total to
date)

Manifest
#

Treatment Disposal

Oil impacted
soils

solid
114.79
tons

various  disposal
 WMX Laraway Recycling & Disposal Facility,
Joliet, IL (ILD074411745) 

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems
cleaned and/or restored

NA

Cubic yards of
contaminated

sediments removed
and/or capped

NA

Gallons of oil/water
recovered

NA

Acres of soil/sediment
cleaned up in
floodplains and
riverbanks

NA

Contaminant(s) of Concern oil, chemicals

Administrative and Logistical Factors (Place X where applicable)

Precedent­Setting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges
or high involvement

Radiological

More than one PRP Endangered Species
Act / Essential Fish
Habitat issues

Explosives

AOC Historic preservation
issues

X Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water
impacted

Criminal Charges Have Been Filed* Extreme weather or
abnormal field season

Environmental justice

Tribal consultation or coordination or other
issues

Congressional
involvement

High media interest

Statutory Exemption for $2 Million Statutory Exemption for
1 Year

 X Active fire present

 X Hazmat Entry Conducted – Level A, B or C Incident or Unified
Command established

 X Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Electricity from electric company NA kWh

Electricity from sources other than the electric company NA kWh

Solid waste reused 0 lbs 

Solid waste recycled 0 lbs

Water Used 0 gallons

2.2 Planning Section

2.2.1 Anticipated Activities
See Section 2.2.1.2

2.2.1.1 Planned Response Activities
See Section 2.2.1.2.  USEPA and START will conduct oversight of cleanup activities to be conducted by the Site owner
pursuant to the ASAOC.

2.2.1.2 Next Steps
It is anticipated that work to implement the ASAOC will begin the week of October 14. The initial phase of the work will
include Site preparation along with crew and heavy equipment mobilization to support removal of the debris and
chemicals within the former process building.

2.2.2 Issues
Solid and liquid wastes generated during the stabilization work are currently staged on Site. These wastes will be
transported off site and disposed of by contractors to the Site owner in accordance with the ASAOC.

2.3 Logistics Section

The Site owner has contracted with Schrack Environmental Consulting, Inc. (SECI) to manage the clean up project.
SECI assumed control of on­site logistics as of October 9, 2019, including security.

USEPA's contractor Environmental Restoration, LLC will demobilize from the Site.

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. will assist USEPA in conducting oversight of sampling, monitoring and site
characterization activities during the cleanup.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $255,000.00 $240,000.00 $15,000.00 5.88%

START $55,000.00 $53,000.00 $2,000.00 3.64%

Intramural Costs

USEPA ­ Direct $20,000.00 $10,000.00 $10,000.00 50.00%

USEPA ­ InDirect $10,000.00 $5,000.00 $5,000.00 50.00%

Total Site Costs $340,000.00 $308,000.00 $32,000.00 9.41%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSCs Jacob Hassan and Paul Ruesch served as safety officers during the reporting period. SECI will assume
responsibility for health and safety during the cleanup, with oversight by USEPA.

2.5.2 Liaison Officer
OSCs Jacob Hassan and Paul Ruesch will continue to serve as liaison officers with local, state and federal authorities
during the cleanup phase.

2.5.3 Information Officer

Adrian Palomeque served as information officer.

3. Participating Entities

3.1 Unified Command
A multi­agency coordination council (MACC) consisting of the following entities continues to coordinate on the response:

USEPA Region 5
Illinois EPA
Will County EMA/Health Department
New Lenox Fire Protection District

3.2 Cooperating Agencies
Illinois Office of the State Fire Marshall
Illinois Environmental Protection Agency
Illinois Department of Transportation
Illinois Attorney General's Office
Will County Emergency Management Agency
Will County Health Department
Will County State Attorney's Office
New Lenox Fire Protection District
New Lenox Public Works Department

4. Personnel On Site

EPA: 1
Security: 1

Total: 2

5. Definition of Terms

ASAOC  Administrative Settlement Agreement and Order on Consent
CIC  Community Involvement Coordinator
ERRS  Emergency and Rapid Response Services
MACC  Multi­Agency Coordinating Committee
MPG  MPG Industries, Inc.
OSC  On Scene Coordinator
PRP Potentially Responsible Party
SECI  Schrack Environmental Consulting, Inc.
START  Superfund Technical and Response Team
USEPA  United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
This is the Final PolRep for the emergency response phase of the project. The next PolRep will be issued at the end of
October, and will cover work being performed by the PRP pursuant to the ASAOC.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Joliet Chemical Fire ­ Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #6
Final ­ Emergency Response
Joliet Chemical Fire
C5PZ
Will County, IL 
Latitude: 41.5126201 Longitude: ­88.0189452 

To: Douglas Ballotti, US EPA Region 5
Samuel Borries, US EPA Region 5
Phillippa Cannon, US EPA Region 5
Jason El­Zein, US EPA Region 5
Jacqueline Clark, USEPA Region 5
Mark Johnson, ATSDR
Blaine Kinsley, Illinois EPA
Harold Damron, Will County EMA
Thomas Casey, Will County Health
Adam Riegel, New Lenox FPD

From: Jacob Hassan, OSC 

Date: 10/9/2019 

Reporting Period: 9/12/2019 ­ 10/9/2019 

1. Introduction

1.1 Background

Site Number: C5PZ Contract Number: EP­S4­16­02

D.O. Number: Action Memo Date: 10/22/2019

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2019 Start Date: 8/7/2019

Demob Date: 10/9/2019 Completion Date: 10/9/2019

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: H20190805

FPN#: Reimbursable Account #:

1.1.1 Incident Category
The emergency response phase of the incident has concluded. This is the final PolRep for the emergency response
phase of the project. The project will transition to a PRP­lead time critical removal action on October 9 under oversight by
USEPA pursuant to an Administrative Settlement Agreement and Order On Consent (ASAOC #V­W­20­C­001) dated
October 18, 2019.

1.1.2 Site Description
See PolRep #1

1.1.2.1 Location
The site is located at 20604 Amherst Court, New Lenox Township, Will County, Illinois 60433.

1.1.2.2 Description of Threat
See PolRep #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See PolRep #1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Maintenance and monitoring activities only continued as it was anticipated that the Site owner was expected to assume
responsibility for clean up operations.

2.1.2 Response Actions to Date
­ Collection points were maintained around the Site to intercept storm water run­off;
­ An empty storage tank was demobilized from an adjacent property; and
­ 24 hour security was maintained to prevent access to the facility.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
See PolRep #1. Representatives from the site owner's insurance company conducted inspections to assess the Site. An
ASAOC was entered into by the Site owner and USEPA on October 9, 2019. An Action Memorandum for the PRP­
oversight phase of the project was signed on September 30, 2019.  Both documents are available in the 'Documents'
section of the project website. The statement of work for the ASAOC includes cleanup of the Site property and adjacent
impacted properties.

2.1.4 Progress Metrics

Waste
Stream

Medium
Quantity 
(total to
date)

Manifest
#

Treatment Disposal

Oil impacted
soils

solid
114.79
tons

various  disposal
 WMX Laraway Recycling & Disposal Facility,
Joliet, IL (ILD074411745) 

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems
cleaned and/or restored

NA

Cubic yards of
contaminated

sediments removed
and/or capped

NA

Gallons of oil/water
recovered

NA

Acres of soil/sediment
cleaned up in
floodplains and
riverbanks

NA

Contaminant(s) of Concern oil, chemicals

Administrative and Logistical Factors (Place X where applicable)

Precedent­Setting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges
or high involvement

Radiological

More than one PRP Endangered Species
Act / Essential Fish
Habitat issues

Explosives

AOC Historic preservation
issues

X Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water
impacted

Criminal Charges Have Been Filed* Extreme weather or
abnormal field season

Environmental justice

Tribal consultation or coordination or other
issues

Congressional
involvement

High media interest

Statutory Exemption for $2 Million Statutory Exemption for
1 Year

 X Active fire present

 X Hazmat Entry Conducted – Level A, B or C Incident or Unified
Command established

 X Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Electricity from electric company NA kWh

Electricity from sources other than the electric company NA kWh

Solid waste reused 0 lbs 

Solid waste recycled 0 lbs

Water Used 0 gallons

2.2 Planning Section

2.2.1 Anticipated Activities
See Section 2.2.1.2

2.2.1.1 Planned Response Activities
See Section 2.2.1.2.  USEPA and START will conduct oversight of cleanup activities to be conducted by the Site owner
pursuant to the ASAOC.

2.2.1.2 Next Steps
It is anticipated that work to implement the ASAOC will begin the week of October 14. The initial phase of the work will
include Site preparation along with crew and heavy equipment mobilization to support removal of the debris and
chemicals within the former process building.

2.2.2 Issues
Solid and liquid wastes generated during the stabilization work are currently staged on Site. These wastes will be
transported off site and disposed of by contractors to the Site owner in accordance with the ASAOC.

2.3 Logistics Section

The Site owner has contracted with Schrack Environmental Consulting, Inc. (SECI) to manage the clean up project.
SECI assumed control of on­site logistics as of October 9, 2019, including security.

USEPA's contractor Environmental Restoration, LLC will demobilize from the Site.

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. will assist USEPA in conducting oversight of sampling, monitoring and site
characterization activities during the cleanup.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $255,000.00 $240,000.00 $15,000.00 5.88%

START $55,000.00 $53,000.00 $2,000.00 3.64%

Intramural Costs

USEPA ­ Direct $20,000.00 $10,000.00 $10,000.00 50.00%

USEPA ­ InDirect $10,000.00 $5,000.00 $5,000.00 50.00%

Total Site Costs $340,000.00 $308,000.00 $32,000.00 9.41%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSCs Jacob Hassan and Paul Ruesch served as safety officers during the reporting period. SECI will assume
responsibility for health and safety during the cleanup, with oversight by USEPA.

2.5.2 Liaison Officer
OSCs Jacob Hassan and Paul Ruesch will continue to serve as liaison officers with local, state and federal authorities
during the cleanup phase.

2.5.3 Information Officer

Adrian Palomeque served as information officer.

3. Participating Entities

3.1 Unified Command
A multi­agency coordination council (MACC) consisting of the following entities continues to coordinate on the response:

USEPA Region 5
Illinois EPA
Will County EMA/Health Department
New Lenox Fire Protection District

3.2 Cooperating Agencies
Illinois Office of the State Fire Marshall
Illinois Environmental Protection Agency
Illinois Department of Transportation
Illinois Attorney General's Office
Will County Emergency Management Agency
Will County Health Department
Will County State Attorney's Office
New Lenox Fire Protection District
New Lenox Public Works Department

4. Personnel On Site

EPA: 1
Security: 1

Total: 2

5. Definition of Terms

ASAOC  Administrative Settlement Agreement and Order on Consent
CIC  Community Involvement Coordinator
ERRS  Emergency and Rapid Response Services
MACC  Multi­Agency Coordinating Committee
MPG  MPG Industries, Inc.
OSC  On Scene Coordinator
PRP Potentially Responsible Party
SECI  Schrack Environmental Consulting, Inc.
START  Superfund Technical and Response Team
USEPA  United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
This is the Final PolRep for the emergency response phase of the project. The next PolRep will be issued at the end of
October, and will cover work being performed by the PRP pursuant to the ASAOC.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Joliet Chemical Fire ­ Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #6
Final ­ Emergency Response
Joliet Chemical Fire
C5PZ
Will County, IL 
Latitude: 41.5126201 Longitude: ­88.0189452 

To: Douglas Ballotti, US EPA Region 5
Samuel Borries, US EPA Region 5
Phillippa Cannon, US EPA Region 5
Jason El­Zein, US EPA Region 5
Jacqueline Clark, USEPA Region 5
Mark Johnson, ATSDR
Blaine Kinsley, Illinois EPA
Harold Damron, Will County EMA
Thomas Casey, Will County Health
Adam Riegel, New Lenox FPD

From: Jacob Hassan, OSC 

Date: 10/9/2019 

Reporting Period: 9/12/2019 ­ 10/9/2019 

1. Introduction

1.1 Background

Site Number: C5PZ Contract Number: EP­S4­16­02

D.O. Number: Action Memo Date: 10/22/2019

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2019 Start Date: 8/7/2019

Demob Date: 10/9/2019 Completion Date: 10/9/2019

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: H20190805

FPN#: Reimbursable Account #:

1.1.1 Incident Category
The emergency response phase of the incident has concluded. This is the final PolRep for the emergency response
phase of the project. The project will transition to a PRP­lead time critical removal action on October 9 under oversight by
USEPA pursuant to an Administrative Settlement Agreement and Order On Consent (ASAOC #V­W­20­C­001) dated
October 18, 2019.

1.1.2 Site Description
See PolRep #1

1.1.2.1 Location
The site is located at 20604 Amherst Court, New Lenox Township, Will County, Illinois 60433.

1.1.2.2 Description of Threat
See PolRep #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See PolRep #1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Maintenance and monitoring activities only continued as it was anticipated that the Site owner was expected to assume
responsibility for clean up operations.

2.1.2 Response Actions to Date
­ Collection points were maintained around the Site to intercept storm water run­off;
­ An empty storage tank was demobilized from an adjacent property; and
­ 24 hour security was maintained to prevent access to the facility.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
See PolRep #1. Representatives from the site owner's insurance company conducted inspections to assess the Site. An
ASAOC was entered into by the Site owner and USEPA on October 9, 2019. An Action Memorandum for the PRP­
oversight phase of the project was signed on September 30, 2019.  Both documents are available in the 'Documents'
section of the project website. The statement of work for the ASAOC includes cleanup of the Site property and adjacent
impacted properties.

2.1.4 Progress Metrics

Waste
Stream

Medium
Quantity 
(total to
date)

Manifest
#

Treatment Disposal

Oil impacted
soils

solid
114.79
tons

various  disposal
 WMX Laraway Recycling & Disposal Facility,
Joliet, IL (ILD074411745) 

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems
cleaned and/or restored

NA

Cubic yards of
contaminated

sediments removed
and/or capped

NA

Gallons of oil/water
recovered

NA

Acres of soil/sediment
cleaned up in
floodplains and
riverbanks

NA

Contaminant(s) of Concern oil, chemicals

Administrative and Logistical Factors (Place X where applicable)

Precedent­Setting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges
or high involvement

Radiological

More than one PRP Endangered Species
Act / Essential Fish
Habitat issues

Explosives

AOC Historic preservation
issues

X Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water
impacted

Criminal Charges Have Been Filed* Extreme weather or
abnormal field season

Environmental justice

Tribal consultation or coordination or other
issues

Congressional
involvement

High media interest

Statutory Exemption for $2 Million Statutory Exemption for
1 Year

 X Active fire present

 X Hazmat Entry Conducted – Level A, B or C Incident or Unified
Command established

 X Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Electricity from electric company NA kWh

Electricity from sources other than the electric company NA kWh

Solid waste reused 0 lbs 

Solid waste recycled 0 lbs

Water Used 0 gallons

2.2 Planning Section

2.2.1 Anticipated Activities
See Section 2.2.1.2

2.2.1.1 Planned Response Activities
See Section 2.2.1.2.  USEPA and START will conduct oversight of cleanup activities to be conducted by the Site owner
pursuant to the ASAOC.

2.2.1.2 Next Steps
It is anticipated that work to implement the ASAOC will begin the week of October 14. The initial phase of the work will
include Site preparation along with crew and heavy equipment mobilization to support removal of the debris and
chemicals within the former process building.

2.2.2 Issues
Solid and liquid wastes generated during the stabilization work are currently staged on Site. These wastes will be
transported off site and disposed of by contractors to the Site owner in accordance with the ASAOC.

2.3 Logistics Section

The Site owner has contracted with Schrack Environmental Consulting, Inc. (SECI) to manage the clean up project.
SECI assumed control of on­site logistics as of October 9, 2019, including security.

USEPA's contractor Environmental Restoration, LLC will demobilize from the Site.

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. will assist USEPA in conducting oversight of sampling, monitoring and site
characterization activities during the cleanup.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $255,000.00 $240,000.00 $15,000.00 5.88%

START $55,000.00 $53,000.00 $2,000.00 3.64%

Intramural Costs

USEPA ­ Direct $20,000.00 $10,000.00 $10,000.00 50.00%

USEPA ­ InDirect $10,000.00 $5,000.00 $5,000.00 50.00%

Total Site Costs $340,000.00 $308,000.00 $32,000.00 9.41%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSCs Jacob Hassan and Paul Ruesch served as safety officers during the reporting period. SECI will assume
responsibility for health and safety during the cleanup, with oversight by USEPA.

2.5.2 Liaison Officer
OSCs Jacob Hassan and Paul Ruesch will continue to serve as liaison officers with local, state and federal authorities
during the cleanup phase.

2.5.3 Information Officer

Adrian Palomeque served as information officer.

3. Participating Entities

3.1 Unified Command
A multi­agency coordination council (MACC) consisting of the following entities continues to coordinate on the response:

USEPA Region 5
Illinois EPA
Will County EMA/Health Department
New Lenox Fire Protection District

3.2 Cooperating Agencies
Illinois Office of the State Fire Marshall
Illinois Environmental Protection Agency
Illinois Department of Transportation
Illinois Attorney General's Office
Will County Emergency Management Agency
Will County Health Department
Will County State Attorney's Office
New Lenox Fire Protection District
New Lenox Public Works Department

4. Personnel On Site

EPA: 1
Security: 1

Total: 2

5. Definition of Terms

ASAOC  Administrative Settlement Agreement and Order on Consent
CIC  Community Involvement Coordinator
ERRS  Emergency and Rapid Response Services
MACC  Multi­Agency Coordinating Committee
MPG  MPG Industries, Inc.
OSC  On Scene Coordinator
PRP Potentially Responsible Party
SECI  Schrack Environmental Consulting, Inc.
START  Superfund Technical and Response Team
USEPA  United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
This is the Final PolRep for the emergency response phase of the project. The next PolRep will be issued at the end of
October, and will cover work being performed by the PRP pursuant to the ASAOC.

7. Situational Reference Materials

No information available at this time.

https://response.epa.gov/jolietchemicalfire

